

SYSTEM LOG GUIDE

Development of an Integrated Results-Based Programme Management Information System (RB-PMIS)

1. Background and Rationale

Effective programme implementation requires more than tracking completed activities; it requires understanding whether interventions are contributing to meaningful changes and achieving intended results. Organizations increasingly require systems that support results-based management by linking strategic objectives, outcomes, outputs, activities, indicators, evidence and performance reporting.

Currently, departmental reporting is conducted through Excel-based templates that capture weekly activities completed, key metrics, challenges, actions taken, lessons learned and planned activities. While this approach provides a basic reporting structure, it is largely activity-focused and requires significant manual effort to consolidate information across departments.

The current process presents several limitations:

- Limited linkage between departmental work plans and reported achievements
- Focus on activities completed rather than measurable results achieved
- Manual consolidation of multiple departmental reports
- Limited ability to track progress against strategic objectives and indicators
- Difficulty analysing trends, recurring challenges, and programme performance over time
- Limited availability of real-time information for management decision-making

To address these challenges, there is a need to develop an Integrated Results-Based Programme Management Information System (RB-PMIS). The system will provide a centralized platform that connects strategic planning, departmental work plans, implementation tracking, outcome monitoring, reporting and organizational learning.

The RB-PMIS will enable departments to report not only on what they have done, but also on the results achieved, evidence generated, challenges affecting performance and adaptations required to improve programme effectiveness.

2. Purpose of the System

The purpose of developing the RB-PMIS is to establish an integrated digital platform that strengthens results-based planning, monitoring, reporting and decision-making across the organization.

The system will ensure that departmental activities are directly linked to organizational outcomes and strategic priorities, enabling management to track progress, measure performance and make informed decisions based on reliable programme data.

3. Objectives

The objectives of the RB-PMIS are to:

1. Establish a centralized digital platform for results-based planning, monitoring and reporting
2. Link departmental work plans with organizational outcomes, outputs, indicators and targets
3. Shift reporting from activity-based updates to outcome-focused performance reporting
4. Improve the quality, consistency and timeliness of programme information
5. Enable real-time tracking of progress against planned results and performance indicators
6. Reduce manual consolidation and preparation of programme reports
7. Strengthen accountability, transparency and evidence-based decision-making
8. Promote organizational learning through systematic documentation of lessons, challenges and adaptive actions.

4. Proposed System Framework

The RB-PMIS will follow a results chain approach:

Strategic Objectives → Outcomes → Outputs → Activities → Indicators → Evidence → Results Reporting

Example:

Strategic Objective:

Improve access to quality services.

↓

Outcome:

Communities have improved access to essential services.

**Outcome Indicators:**

- Percentage increase in service utilization.
- Number of beneficiaries accessing services.
- Beneficiary satisfaction levels.

**Outputs:**

- Community awareness sessions conducted.
- Service providers strengthened.

**Activities:**

- Conduct community engagement sessions.
- Train service providers.
- Develop communication materials.

5. Key System Components

5.1 Strategic Results Framework Module

This module will store and manage the organization's results framework, including:

- Strategic objectives
- Outcomes
- Outputs
- Indicators
- Baselines
- Targets
- Reporting frequencies
- Responsible departments

This ensures that all departmental activities contribute to clearly defined organizational results.

5.2 Departmental Work Planning Module

The Departmental Work Planning Module will provide a centralized platform where departments develop, manage, track and update their annual, quarterly and monthly work plans. The module will ensure that departmental plans are aligned with organizational objectives and provide a foundation for monitoring implementation progress and reporting results.

The system will move work planning from a static document-based process into a dynamic planning and performance management tool where planned activities, expected results, progress updates, risks and evidence can be tracked throughout the implementation period.

The module will capture the following information:

Planning Framework

- Strategic objective or departmental objective
- Quarter and reporting period which will be sequenced as weekly, Monthly and quarterly.
- Specific activity and activity description
- Expected outputs
- Intended outcomes
- Performance indicators
- Targets
- Responsible person
- Implementation timelines
- Required resources

Activity Implementation Tracking

For each planned activity, the system will allow departments to track:

- Monthly implementation schedule
- Activity status
- Progress updates
- Actual achievements against planned targets
- Variances between planned and actual implementation

Results and Indicator Tracking

The system will capture measurable indicators of success linked to each planned activity. Indicators will be defined clearly to support results-based monitoring and may include quantitative or qualitative measures.

Examples:

- Number of participants reached
- Number of sessions conducted
- Percentage completion of planned activities
- Number of services delivered
- Level of stakeholder engagement achieved

Evidence and Means of Verification

Each activity will include clearly defined evidence requirements to support verification of reported achievements.

The system will allow departments to specify and upload relevant means of verification, including:

- Attendance registers
- Signed participant lists
- Activity reports
- Monitoring checklists
- Survey results
- Assessment reports
- Photographs
- Videos
- Other approved supporting documentation

The system will encourage departments to specify the exact evidence required rather than using general descriptions.

Resource Planning

The module will capture all inputs required for successful implementation, including:

- Human resources
- Financial resources

- Materials and supplies
- Equipment
- Other operational requirements

Risk and Mitigation Tracking

The system will capture anticipated risks and implementation challenges associated with planned activities, together with corresponding mitigation measures.

This will enable proactive monitoring of factors that may affect achievement of planned results.

Work Plan Monitoring and Reporting Linkage

The work planning module will be directly linked to the reporting module, allowing departments to provide progress updates against approved plans rather than preparing separate activity reports.

The linkage will enable the organization to track:

- Planned activities versus completed activities
- Expected results versus actual achievements
- Indicator progress against targets
- Implementation challenges and responses
- Evidence supporting reported achievements

This integrated approach will ensure that work planning, implementation monitoring, evidence management and results reporting are connected within a single system.

5.3 Results Monitoring and Performance Tracking Module

This module will enable departments to track progress against indicators.

The system will capture:

- Indicator values
- Baseline information
- Targets
- Current achievement
- Percentage progress
- Supporting evidence

5.4 Outcome-Based Reporting Module

Weekly and periodic reporting will move from activity reporting to results reporting.

Departments will provide updates on:

Outcome Progress: What changes or results have been achieved during the reporting period?

Key Results Achieved: What measurable improvements or outputs were delivered?

Evidence: What documents or data demonstrate achievement?

Examples:

- Attendance records
- Survey results
- Assessment reports
- Monitoring reports
- Photos or verification documents

Challenges Affecting Results

What factors affected progress toward outcomes?

Adaptive Actions

What actions were taken to address challenges and improve performance?

Lessons Learned

What approaches worked, what did not work, and what should be adjusted?

Priorities for the Next Reporting Period

What results will be prioritized next?

5.5 Dashboard and Analytics Module

The system will provide role-based dashboards designed to provide users with information relevant to their responsibilities while maintaining appropriate data governance and reporting controls.

The dashboard structure will follow a reporting hierarchy where departmental submissions are reviewed and consolidated by the Programme Reporting Officer before summarized information is presented to management.

Management Dashboard(Program Manager/ Executive Director)

The management dashboard will provide a high-level overview of organizational performance and will focus on strategic decision-making information, including:

- Progress against strategic outcomes
- Achievement of key indicators and targets
- Overall programme performance
- Progress against departmental commitments
- Delayed activities requiring attention
- Emerging risks and implementation barriers
- Common challenges affecting programme delivery
- Key results and achievements
- Areas requiring management decisions or support

Management users will access validated and consolidated information prepared through the programme reporting process rather than unreviewed departmental submissions. This will ensure that management decisions are based on accurate, analysed and quality-assured information.

Programme Reporting Officer Dashboard

The Programme Reporting Officer dashboard will provide more detailed oversight and reporting management functionality, including:

- Departmental submission status
- Pending and overdue reports
- Results achieved by department
- Indicator performance tracking
- Progress against planned activities and outcomes
- Reporting trends over time
- Evidence submission status
- Areas requiring follow-up or clarification
- Data quality issues requiring attention
- Recurring challenges and lessons emerging across departments

Departmental Dashboard

Departmental users will have access to their own reporting and performance information, including:

- Department work plan progress
- Planned versus completed activities
- Outcome contributions
- Indicator achievement
- Pending reporting requirements
- Uploaded evidence status
- Previous submissions and lessons learned

This role-based dashboard approach will ensure that departments are accountable for reporting, the Programme Reporting Officer maintains quality assurance and consolidation responsibilities, and management receives concise, strategic information to support decision-making.

5.6 Automated Reporting Module

The system will generate:

- Weekly programme updates
- Monthly performance reports
- Quarterly results reports
- Annual reports
- Donor reporting summaries
- Management briefs

Reports will be exportable into:

- Word.
- PDF.
- Excel.

5.7 Workflow and Notification Module

The system will support:

- Reporting deadlines
- Automated reminders

- Approval processes
- Follow-up notifications
- Escalation of overdue submissions

5.8 Knowledge Management and Learning Repository

The system will store:

- Previous reports
- Lessons learned
- Good practices
- Supporting evidence
- Programme documents

This will strengthen institutional learning and knowledge sharing.

5.9 Evidence, Document Management and Verification Module

A core component of the Integrated Results-Based Programme Management Information System (RB-PMIS) will be an Evidence, Document Management and Verification Module. This module will ensure that reported results, outputs, and indicators are supported by appropriate and verifiable evidence.

The module will provide a centralized repository where departments can upload, organize, link, review, and retrieve programme documentation associated with planned activities, achieved results, and performance indicators. This will strengthen accountability, improve data quality, support audit requirements, and enhance confidence in reported programme achievements.

Types of Evidence Supported

The system will allow departments to upload and manage different forms of programme evidence, including:

- Activity completion reports
- Attendance sheets and participant registers
- Training reports
- Workshop and meeting documentation
- Signed participant lists
- Monitoring and supervision reports
- Assessment and evaluation reports

- Surveys and feedback forms
- Photos and videos from field activities
- Case studies and success stories
- Beneficiary testimonials
- Communication materials
- Presentations
- Signed agreements and approval documents
- Any other relevant supporting documentation required for verification
- Concept Notes

Evidence Linking and Classification

All uploaded evidence will be linked directly to the relevant programme components to ensure traceability and accountability. Each document will be associated with:

- Strategic objective
- Outcome
- Output
- Activity
- Indicator
- Target
- Reporting period
- Responsible department
- Responsible officer

Example:

Outcome: Improved access to community services

Indicator: Number of beneficiaries reached

Reported Achievement: 500 beneficiaries reached during the reporting period

Supporting Evidence:

- Participant attendance registers
- Activity reports
- Field photographs
- Beneficiary feedback forms
- Monitoring checklists

Evidence Capture

For programmes involving field implementation, the system will support field evidence capture through:

- Photo uploads
- Video uploads
- Mobile-based evidence submission
- Activity-linked photographs
- Descriptions accompanying uploaded evidence

This will improve verification of field activities and strengthen the credibility of reported achievements.

Example:

A field officer uploads a photograph from a community engagement activity. The system records:

- Activity: Community Convening
- Location: Site A
- Date: 15 July 2026
- Uploaded by: Responsible Officer
- Linked Output: Community members reached
- Linked Indicator: Number of participants reached

Document Management Features

The module will provide:

Secure Storage

- Centralized storage of programme documents
- Controlled access based on user roles
- Protection against unauthorized changes

Organization and Search

Users will be able to search documents by:

- Department
- Programme area

- Outcome
- Indicator
- Reporting period
- Document type
- Keywords

Version Control

The system will maintain:

- Previous versions of documents
- Date of updates
- Person responsible for changes

Evidence Completeness Tracking

The system will identify:

- Reports submitted without supporting evidence
- Indicators requiring verification
- Missing documentation
- Pending approvals

Evidence Review and Verification Workflow

The system will support an internal quality assurance process:

Step 1: Department Submission

Department leads submit:

- Results update
- Indicator progress
- Supporting evidence

Step 2: Review

The Programme Reporting Officer reviews:

- Completeness of information
- Accuracy of reported achievements
- Availability of supporting evidence

Step 3: Verification

Evidence is checked against reported results and assigned a verification status:

- Verified
- Requires clarification
- Pending additional evidence
- Rejected

Step 4: Approval and Reporting

Verified information is incorporated into:

- Weekly programme reports
- Monthly performance reports
- Quarterly results reports
- Donor reporting documents

Benefits of the Evidence Management Module

The module will:

- Improve credibility and reliability of programme reports
- Strengthen results-based management
- Reduce time spent searching for supporting documents
- Improve audit preparedness
- Support donor compliance requirements
- Preserve institutional knowledge
- Create a historical repository of programme evidence
- Enable learning from previous interventions
- Improve transparency and accountability

Future Enhancements

The module can be expanded to include:

- Mobile data collection applications
- Digital attendance registration
- Beneficiary database integration
- Geographic mapping of activities
- Data quality checks

- Artificial intelligence-assisted evidence review

6. Expected Benefits

Improved Results Management

- Clear connection between activities and organizational outcomes.
- Improved visibility of programme performance.
- Better understanding of what interventions are achieving.

Improved Reporting Efficiency

- Reduced manual consolidation.
- Standardized reporting processes.
- Faster preparation of management and donor reports.

Stronger Accountability

- Clear responsibility for planned results.
- Better tracking of commitments.
- Improved follow-up of delayed activities.

Better Decision-Making

- Timely access to performance information.
- Evidence-based management decisions.
- Early identification of risks and implementation challenges.

Enhanced Organizational Learning

- Systematic capture of lessons learned.
- Identification of successful approaches.
- Continuous improvement of programme delivery.

7. Implementation Approach

Phase 1: Assessment and System Design

Activities:

- Review existing reporting tools and work plans.
- Define organizational results framework.
- Map reporting requirements.
- Define user roles and workflows.

Phase 2: Development and Configuration

Activities:

- Develop system architecture.
- Configure results framework.
- Create reporting forms.
- Develop dashboards.
- Configure notifications and workflows.

Phase 3: Pilot Testing

Activities:

- Pilot with selected departments.
- Collect user feedback.
- Refine system functionality.
- Develop user guidelines.

Phase 4: Organization-Wide Rollout

Activities:

- Train users.
- Upload departmental work plans.
- Launch the system.

8. Future Expansion Possibilities

The RB-PMIS can be expanded to include:

- Monitoring and Evaluation systems
- Indicator tracking
- Risk management
- Procurement tracking

- Beneficiary databases
- Mobile data collection
- Donor reporting portals
- Artificial intelligence-assisted reporting and analysis

9. Conclusion

The development of an Integrated Results-Based Programme Management Information System will transform the organization's current reporting approach from an activity-focused process into a strategic performance management system.

By linking work plans, implementation activities, outcomes, indicators, evidence, and reporting, the system will enable the organization to measure not only what was done, but also the results achieved and the changes created.

The RB-PMIS will strengthen accountability, improve reporting efficiency, enhance organizational learning, and provide management with timely and reliable information to guide strategic decisions and improve programme impact.